


Opportunity Area Priority/Schedule

1 <i>(Earliest)</i>	North Washington Street Adopted June 2012 <i>'05 Comp Plan Opportunity Area 7</i>
2	S Washington St Corridor Adopted Oct 2013 <i>'05 Comp Plan Opportunity Area 6</i>
3	Downtown Falls Church Adopted June 2014 <i>'05 Comp Plan Opportunity Area 5</i>
6	W Broad St Corridor Adopted April 2016 <i>'05 Comp Plan Opportunity Area 3</i>
	West Broad Street Adopted April 2016 <i>'05 Comp Plan Opportunity Area 4</i>
8	Schools-Related Parcels Earliest Completion July 2017 <i>2013 Boundary Adjustments</i>
4	Gordon Road Triangle Earliest Completion July 2018 <i>'05 Comp Plan Opportunity Area 1</i>
7	West End Earliest Completion July 2018 <i>'05 Comp Plan Opportunity Area 2</i>
5	Eastern Gateway/7 Corners Earliest Completion July 2019 <i>'05 Comp Plan Opportunity Area 8</i>

In order of earliest estimated completion date. Order of study subject to change upon direction of City Council.

April 2016

Planning Opportunity Area Priority/Schedule



City of Falls Church

Legend

- City Boundary
- Planning Study (Opportunity) Areas

